

Detailed time report: 06/15/2024 – 06/30/2024

Total hours
19.50

Client	Project	Task	Person	Hours
06/15/2024				1.75
Projects	Time Tracking	Buildspace N+W Season 5 - kickoff call - initial brainstorming	A. Brougher	1.75
06/16/2024				2.50
Projects	Time Tracking	Buildspace N+W Season 5 - indoor brainstorming - outdoor brainstorming (biking/skating) - research & planning	A. Brougher	2.50
06/18/2024				1.75
Projects	Time Tracking	Buildspace N+W Season 5 - lecture #1	A. Brougher	1.75
06/19/2024				0.75
Projects	Time Tracking	Buildspace N+W Season 5 - planning, research	A. Brougher	0.75
06/20/2024				1.75
Projects	Time Tracking	Buildspace N+W Season 5 - lab 1 - co-work session	A. Brougher	1.75
06/23/2024				2.00
Total				19.50

Client	Project	Task	Person	Hours
Projects	Time Tracking	Buildspace N+W Season 5 - concepting	A. Brougher	2.00
06/24/2024				2.00
Projects	Time Tracking	Buildspace N+W Season 5 - image generating - feedback gathering - sage chats	A. Brougher	2.00
06/25/2024				2.00
Projects	Time Tracking	Buildspace N+W Season 5 - content writing - lecture 2	A. Brougher	2.00
06/27/2024				3.00
Projects	Time Tracking	Buildspace N+W Season 5 - lab 2 - get demo live	A. Brougher	3.00
06/29/2024				0.50
Projects	Time Tracking	Buildspace N+W Season 5 - content research	A. Brougher	0.50
06/30/2024				1.50
Projects	Time Tracking	Buildspace N+W Season 5 - research, outlining - sages chats - staging updates	A. Brougher	1.50
			Total	19.50